COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
JAMESA. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: P\]'l

October 3, 2002

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT (STAGE 2)
ADOPT AND ADVERTISE

AWARD SUPPLEMENTAL AGREEMENT

APPROVE REVISED PROJECT BUDGET

SPECS. 5456; C.P. 77398

SUPERVISORIAL DISTRICT 1

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Adopt plans and specifications for construction of the East Los Angeles Civic
Center Renovation Project (Stage 2) at an estimated construction cost
between $2,300,000 and $3,200,000 funded by net County cost, Flood
Control District funds, and Road funds from the First District Road
Construction Project Budget, and instruct the Executive Officer to advertise
for bids to be received and opened on November 12, 2002, in accordance
with the "Instruction Sheet for Publishing Legal Advertisements"
(Enclosure B).

2. Authorize the Director of Public Works to execute a consultant services
agreement with the apparent lowest responsible bidder to prepare a baseline
construction schedule for a not to exceed fee of $5,000 funded by existing
project funds.
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3. Award and authorize the Director of Public Works to execute Supplemental
Agreement 7 with Gruen Associates to provide artwork and management
services for a not to exceed fee of $59,475 funded by General Project funds
and establish the effective date following Board approval.

4, Approve the revised project budget of $26,750,000 for the East Los Angeles
Civic Center Renovation Project (Stage 2) and authorize the Director of
Public Works to deliver the project.

PURPOSE/JUSTIFICATION FOR RECOMMENDED ACTION

On December 21, 1999, your Board approved a Preferred Concept Plan for renovating the
East Los Angeles Civic Center. The plan established the planning and design framework
for developing existing and proposed County facilities, on-site circulation, and parking and
pedestrian features at the Civic Center. The plan included a new and expanded public
library, new vehicular access roads and pedestrian walkways, improved security lighting
and directional signage, enhancements to the open space and lake, acquisition of privately
owned parcels, refurbishing the existing public library as a County service center,
relocating existing community-based service facilities, a new facility for the Soledad
Enrichment Action Group, demolishing the old municipal courthouse, a new childcare
facility, and expanded parking areas and parking structure. Since then, the plan was
value-engineered to increase the function within the original scope, intent, and authority
granted by your Board.

The East Los Angeles Civic Center Renovation Project consists of five stages that will
integrate the various existing and proposed County facilities into a coherent environment.

Stage 1 included relocating the Soledad Enrichment Action to new modular facilities on the
Civic Center site. This phase of construction was completed in July 2002.

Stage 2 includes the park and lake improvements, the Third Street parking lot, and a new
main entrance to the Civic Center from Mednik Avenue. The park improvements include
constructing two children's play areas, amphitheater terrace seating, security lighting, and
installing additional and new landscaping, a new irrigation system, and directional signage.
The lake improvements include installing an aeration system, water circulation system, lake
skimmer system to remove floating trash, diversionary swale system to collect surface
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runoff from flowing into the lake, and security lighting. The new Third Street parking lot will
provide 84 parking spaces for County staff which will free up the existing central parking
lot for use by the public. The new access road off Mednik Avenue will improve access to
the central parking lot.

Stage 3 will include constructing a pedestrian mall and plaza and a main entrance to the
Civic Center from Third Street, reconstructing existing parking areas, and landscaping and
irrigation improvements.

Stage 4 includes the construction of a public library and will occur concurrent with the
Stage 2 construction. The new public library was designed as a separate project and is
currently being advertised for construction bids. Following construction of the library,
Stage 5 will include renovating the existing library building to create a County service
building. A childcare facility will be constructed separately by a nonprofit organization on
land leased to them by the Community Development Commission.

Gruen Associates is the architect for the East Los Angeles Civic Center Renovation Project
and as part of its scope is administering the civic art program for the Civic Center campus.
We propose that Gruen provide management oversight and contract with the artist to
design, fabricate, and install a civic art sculpture for a not to exceed fee of $59,475.
Gruen's original contract value was $1,127,816. Supplemental Agreements 1 through 6
have been previously executed increasing the contract value by $244,888 to a total of
$1,372,704. Approval of Supplemental Agreement 7 will increase the contract amount to
$1,432,179.

Authorization of Agreement for the Preparation of a Baseline Construction Schedule

The recommended agreement for a baseline schedule enables Public Works to authorize
the preparation and submittal of a baseline construction schedule by the apparent low
bidder. If a schedule fully conforming to the project specifications is not submitted, the
Director may determine the bidder nonresponsible and would then return to your Board to
recommend an award to the next apparent lowest responsible bidder contingent on that
bidder completing a fully conforming baseline schedule.
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We will return to your Board to award the construction contract following acceptance of the
baseline schedule.

Implementation of Strategic Plan Goals

This action is consistent with the County's Strategic Plan Goal of Service Excellence as the
proposed improvements will enhance the delivery of public services to the residents of
East Los Angeles. This action is also consistent with the Goal of Fiscal Responsibility as
it is an investment in public infrastructure.

Also, the renovation and redevelopment of the East Los Angeles Civic Center is an integral
component of the Strategic Plan for Municipal Services to unincorporated areas. One of
the plan's objectives, under Action Plan A, is the piloting of at least one Civic Center facility
model in an unincorporated area of Los Angeles County by Fiscal Year 2004-05. The plan
recommends East Los Angeles as that pilot's site. As a facility model, the
East Los Angeles Civic Center will assemble County municipal services in a "one-stop”
setting, with departments working collaboratively as a joint venture to increase the
convenience and speed of services.

FISCAL IMPACT/FINANCING

Public Works' fair construction cost estimate for the Stage 2 improvements is between
$2,300,000 and $3,200,000.

The total project cost for the entire East Los Angeles Civic Center Renovation Project,
including the new library, land acquisition, plans and specifications, plan check,
construction, equipment, consultant services, miscellaneous expenditures, and County
services, is currently estimated at $26,750,000.

On February 20, 2001, we reported to your Board that the estimated cost of the
East Los Angeles Civic Center Renovation Project was $25,000,000 and that the estimate
was preliminary and may be revised as design work progressed. We further reported that
a variety of funding sources totaling $26,273,500 had been identified for the project and
that the estimated costs of the improvements were less than the total funds identified.
Since that time we have refined the total estimated costs of improvements and identified
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additional funding sources. These refinements reflect current expenditures for land
acquisition and demolition and updated costs for plan check, construction, equipment,
consultant services, and County services based on the revised plan for the
East Los Angeles Civic Center Project.

The funding sources that have been identified for the project and the changes from what
we reported to your Board on February 13, 2001, are:

. February 13, Revised .
Funding Sources 2001 Funding Variance

First District General Fund Capital $ 22,000,000 [ $ 22,000,000 | $ 0
Project funds

First District Road funds 1,000,000 1,600,000 600,000

First District Community 2,198,500 2,025,000 (173,500)
Development Block Grants

First District Deferred 650,000 650,000 0
Maintenance funds

First District Proposition A 75,000 75,000 0
Transit funds

Flood Control District funds $ 350,000 | $ 400,000 |$ 50,000
Total of Funding Sources $ 26,273,500 [ $ 26,750,000 |$ 476,500

The Project Schedule and Budget Summary are included in Enclosure A.

Stage 2 construction is being funded by net County cost ($2,300,000), Flood Control
District funds ($400,000), and Road funds from the Fiscal Year 2002-03 First District Road
Construction Project budget ($600,000).

Sufficient appropriation is available in the Fiscal Year 2002-03 Capital Projects budget
(C.P. 77398) to fund this project.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard contract, in the form previously approved by County Counsel, will be used. The
standard Board-directed clauses that provide for contract termination, renegotiation, and
hiring of qualified displaced County employees will be included in the contract.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, bidders will be required to attest their willingness to
consider Greater Avenues for Independence Program participants for future employment.

The project specifications contain provisions requiring the contractor to report solicitations
of improper consideration by County employees and allowing the County to terminate the
contract if it is found that the contractor offered or gave improper consideration to County
employees.

As required by your Board, language has been incorporated into the project specifications
stating that the contractor shall notify its employees, and shall require each subcontractor
to notify its employees, that they may be eligible for the Federal Earned Income Credit
under the Federal income tax laws.

Bidders will also be required to show full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).

ENVIRONMENTAL DOCUMENTATION

On July 25, 2000, your Board approved the Mitigated Negative Declaration for renovating
the Civic Center campus, park, and lake; and on February 26, 2002, your Board approved
the Negative Declaration for acquisition and development of the Third Street parking lot.

CONTRACTING PROCESS

On February 20, 2001, your Board awarded a design services agreement to Gruen for a
not to exceed fee of $1,127,816 for the project. Since then, Public Works, under delegated
authority, has executed four supplemental agreements for a total of $148,288 for additional
design services for the lake improvements, civic art program, and Third Street parking
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improvements for a total contract value of $1,276,104. On August 6, 2002, your Board
authorized Public Works to execute Supplemental Agreement 5 for $76,985 to include the
civic art element for the proposed library.

Advertising for bids will be in accordance with the County's standard "Instruction Sheet for
Publishing Legal Advertisements" (Enclosure B).

Following receipt of bids, scheduled for November 12, 2002, we will return to your Board
for construction contract award.

As requested by your Board on February 3, 1998, this contract opportunity will be listed on
the Office of Small Business website.

Participation by Community Business Enterprises in the project is encouraged through
Public Works' Capital Projects' CBE Outreach program and by monitoring the good faith
efforts of bidders to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

In order to reduce disruption of the facilities and services provided at the Civic Center, the
renovation of the campus is planned to be accomplished over several phases.
Construction of Stage 2 (park and lake improvements), scheduled to begin in
December 2002, will limit the use of portions of the park and lake during the six-month
construction period. The construction of the Third Street parking lot is included in this initial
contract to assure adequate parking during the remaining stages of the project.

In addition, the project specifications require the contractor to coordinate construction with
the daily functions and activities of the Civic Center to minimize disruption of services.



The Honorable Board of Supervisors
October 3, 2002
Page 8

CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects) and Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
WAK:njc

A:\CCAward-10-03.wpd
Enc. 2

cc: County Counsel
Department of Social Services (GAIN Program)
Internal Services Department
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EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT (Stage 2)
ADOPT AND ADVERTISE
SPECS. 5456; C.P. 77398

|. PROJECT SCHEDULE

Scheduled Revised Actual
Project Activity Completion Completion Completion
Date Date Date
Award Design Contract 02/20/01 02/21/01
Execute Design Contract 03/06/01 03/21/01
Construction Documents 01/04/02 04/25/02
Jurisdictional Approvals 03/19/02 09/30/02
Construction Award 07/30/02 12/10/02
Construction Start 09/11/02 01/14/03
Substantial Completion (Stage 2) 08/19/03 07/15/03
Final Acceptance (Stage 2) 11/17/03 10/14/03
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II. PROJECT BUDGET

Board Delegat.ed Impact Proposed
Budget Category Approved Authority of this Project
Project Revised Action d
Budget Budget Budget
Land Acquisition $ 4,437,000 | $ 4,237,217 | $ (983,999) | $ 3,253,118
Demolition of old Courthouse $ (VN I O|$ 264,445 | $ 264,445
Demolition Miscellaneous Structures $ (VN I 0O|$ 156,144 | $ 156,144
Plans and Specifications:
Original Contract Value $ 1,127816 | $ 1,127,816 | $ 0|$ 1,127,816
S.A. 1-Lake Improvements Study 0 23,871 0 23,871
S.A. 2 -Art Subconsultant Services 0 30,000 0 30,000
S.A. 3-Additional Services 0 25,950 0 25,950
S.A. 4-Lake Improvement Engineering 0 68,467 0 68,467
S.A. 5-Library Civic Art 0 31,895 0 31,895
S.A. 6-Alternate Designs & Additional Site 0 19,700 0 19,700
Engineering
S.A. 7-Civic Art Work 0 0 59,475 59,475
Total - A/E Contract 1,127,816 1,327,699 59,475 1,387,174
Design Contingency 0 0 73,829 273,829
Total Plans and Specifications $ 1127818 [ $ 1,327,699 | $ 133,304 | $ 1,661,003
Plan Check $ 41,000 | $ 41,000 | $ 26,999 | $ 67,999
Construction:
Construction Total $ 9,167,709 | $ 9,167,709 | $ (9,167,709) | $ 0
Construction Contract Stage 1-SEA Facility 0 0 466,484 466,484
Construction Contract Stage 2-Park & Lake 0 0 3,200,000 3,200,000
Construction Contract Stage 3-Campus 0 0 4,400,000 4,400,000
Construction Contract Stage 4-County Hall 0 0 1,862,523 1,862,523
Change Orders 815,966 815,966 144,102 960,068
Utilities 10,000 10,000 35,000 45,000
Civic Art 0 0 318,540 318,540
Total Construction $ 9,993,675 |$ 9,993675 |$ 1,258,940 | $ 11,252,615
Equipment $ 22,097 | $ 22,097 | $ 79,403 | $ 101,500
Consultant Services $ 29,218 | $ 29,218 | $ 270,006 | $ 299,224
Miscellaneous Expenditures $ 33,639 | $ 33,639 | $ 25,001 | $ 58,730
County Services $ 1515555 $ 1515555 | $ 319,667 | $ 1,835,222
New East Los Angeles Library $ 7,800,000 [ $ 7,800,000 | $ 0|$ 7,800,000
TOTAL $ 25,000,000 | $ 25,000,000 | $ 1,750,000 [ $ 26,750,000

This budget is for the entire East Los Angeles Civic Center Renovation Project, including the new public library. The
funding sources are as follows: General fund ($22,000,000), Road funds ($1,600,000), Flood funds ($400,000), Prop "A"
Transit funds ($75,000), 1st District CDBG funds ($2,025,000), and Deferred Maintenance funds ($650,000)
totaling$26,750,000.
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ENCLOSURE B

EAST LOS ANGELES CIVIC CENTER RENOVATION PROJECT (Stage 2)
ADOPT AND ADVERTISE

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper, or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

BID DOC DATE OF BID
SD SPECS PROJECT FEE OPENING

1 5456 East Los Angeles Civic Center $100 11/12/02
Renovation Project (Stage 2)
4801 East Third Street
Los Angeles, CA 90022

Copies of the project manual and drawings may be obtained at the Cashier's Office,
Department of Public Works, 1st Floor, 900 South Fremont Avenue, Alhambra,
California 91803, for the fee stated above. For bid information, please call (626) 458-2563.
Each bid shall be submitted on the required form, sealed, and filed at the Cashier's Office
before 10:45 a.m. on the date indicated. Bids will be publicly opened, examined, and
declared by Public Works at 11:00 a.m. on this date in Conference Room D, 1st Floor, at
900 South Fremont Avenue, Alhambra, California 91803.

Bids must conform to the drawings and project manual and all bidding requirements. This
project requires the prime contractor to possess A or B license classification at the time of
bid. The contractor should verify to his/her satisfaction that he/she holds the correct
license for this type of project.
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The County supports and encourages equal opportunity contracting. The contractor shall
make good faith efforts, as defined in Section 2000 of the Public Contract Code relating
to contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
errors and discrepancies in bids submitted in the public's interest.

Si necesita informacién en Espariol, por favor llame al Telefono (626) 458-2563.

Upon 72 hours notice, the Department can provide program
information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at our main office in
Alhambra (900 S. Fremont Ave.), which is accessible to individuals
with disabilities. To request accommodations ONLY, or for more
ADA information, please contact our departmental ADA Coordinator
at (626) 458-4081 or TDD (626) 282-7829, Monday through
Thursday, from 7:00 a.m. to 5:30 p.m.

Con 72 horas de noticia, el Departamento puede proveerle
informacion y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para incapacitados. Ademas,
documentacion sobre el programa esta disponsible en nuestra
oficina principal en Alhambra (900 S. Ave. Fremont), la cual es
accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, o para mas informacion del ADA,
pongase en contacto con nuestro Coordinador del ADA
deldepartamento al (626) 458-4081 o TDD (626) 282-7829, de
Lunes a Jueves de las 7:00 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated October 15, 2002.

Specs. 5456

VIOLET VARONA-LUKENS, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES



